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The Street Program’s Bridge Projects Section contains Capital Improvement Program projects that repair, replace, or
rehabilitate a deficient bridge structure as the primary scope of work.

Bridge structure safety falls under the guidance of state and federal regulations, and bridge projects are often driven by
available funding from these jurisdictions, such as Caltrans grant programs or the Federal Highway Bridge Replacement and
Rehabilitation (HBRR) program. Los Gatos does not have a designated funding source for repairing, maintaining, and
improving the Town’s bridges, and relies upon grant programs for major bridge improvement projects.

BRIDGE PROJECTS SUMMARY

Expended 2010/11
Through Budget & 2011/12 2012/13 2013/14 2014/15
2009/10 Carryfwd* Budget Budget Budget Budget | Total Budgeted
Carryforward Projects -
0802 Roberts Rd - Bridge Replacement 227,273 3,259,588 - - - - 3,486,861
0801  Quito Rd - Bridge Replacement 32,038 123,730 - - - - 155,768
Total Bridge Projects 259,311 3,383,318 - - - - 3,642,629

* Total FY 2009/10 Carryforward $3,383,318
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Project Name Quito Road - Bridge Replacement Project Number 818-0801
Department Parks & Public Works Project Manager =~ Town Engineer: Kevin Rohani
Description This project funds the Town’s portion of the replacement cost for two bridges on Quito Road to

improve roadway safety and provide adequate storm water flow capacity in the creek under the bridge.

Location The two Quito Road bridges span a tributary known as San Tomas Aquino Creek. The bridges are
located on Quito Road in the vicinity of Old Adobe Road, approximately 12 miles north of Los Gatos-
Saratoga Road (Highway 9), on the common boundary line between the City of Saratoga and the Town
of Los Gatos.

Project San Tomas Aquino Creek is under the jurisdiction and control of the Santa Clara Valley Water District

Background (SCVWD) with Saratoga and Los Gatos sharing responsibility for the two bridges to be replaced. Both
bridges are approximately ninety years old and are classified “structurally deficient” per Caltrans
guidelines. In addition, both bridges are not adequate to receive 100-year flood flows.

In 2001, the City of Saratoga, the project sponsor, secured partial funding (80%) through the Federal
Highway Bridge Replacement and Rehabilitation (HBRR) program to replace both bridges with wider
span structures that will allow the 100-year design flow to pass underneath. Saratoga agreed to
oversee the design, environmental, right-of-way acquisition, and construction services for the project.
The three local agencies agreed to share the duties and responsibilities for the project and the
remaining 20% local match-funding requirement.

As this project evolved, it was determined that Quito Road would require reconstruction at each end of
the bridges, which in turn required additional right-of-way acquisitions and environmental reviews
under both CEQA and NEPA. This required a redesign of the project, and increased the estimated
costs. The City of Saratoga is planning to request additional funding from Caltrans due to these
substantial cost increases. Saratoga is also planning to go through a property condemnation process to
acquire the right of way needed for the project. The original funding has been largely expended, and
further work is on hold until Saratoga secures additional funding. It is not anticipated that any
construction work will take place on these bridges for at least the next 2 years.

Operating Engineering staff time for coordination of this project with the City of Saratoga is incorporated into the

Budget Impacts  operating budget. Completion of this project will mitigate the potential cost of lawsuits from bridge
failure and pre-empt the cost of replacing the bridge in an emergency situation.
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Project Jan. 2000 Grant Funding The City of Saratoga obtained grant funding from the Federal
Components & Highway Bridge Replacement and Rehabilitation (HBRR)
Estimated program.
Timeline : : : : :
Oct. 2000 Cooperative Council approved a cooperative agreement with the City of
Agreement Saratoga and SCVWD for the replacement of the two bridges.
Feb - May, | Preliminary Design | City of Saratoga provided preliminary design.
2002
2011 Right of way Right of way acquisition process is ongoing and involves
condemnation.
2012 Final Design If all legal and funding issues are settled, the final design will
begin in 2010.
2014 Estimated
Completion
QUITO ROAD - BRIDGE REPLACEMENT Project 818-0801
Prior Yrs 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15
Actuals Estimated Budget Planned Planned Planned Planned |Total Project
SOURCE OF FUNDS & Carryfwd *
GFAR 32,038 - 123,730 - - - - 155,768
TOTAL SOURCE OF FUNDS 32,038 - 123,730 - - - - 155,768
Prior Yrs _ 2009/10 2010/11 2011712 2012/13 2013/14 2014/15
Actuals Estimated Budget Planned Planned Planned Planned |Total Project
USE OF FUNDS & Carryfwd *
GFAR
Salaries and Benefits - - - - - - - -
Services/Supplies/Equipment - - - - - - - -
Site Acquisition & Preparation - - - - - - - -
Consultant Services - - - - - - - -
Project Construction Expenses 32,038 - 123,730 - - - - 155,768
TOTAL GFAR 32,038 - 123,730 - - - - 155,768
TOTAL USE OF FUNDS 32,038 - 123,730 - - - - 155,768

* Total FY 2009/10 Carryforward $ 123,730
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Project Name Roberts Road - Bridge Replacement Project Number 818-0802
Department Parks & Public Works Project Manager =~ Town Engineer: Kevin Rohani
Description This project funds the replacement of Roberts Road Bridge to improve roadway safety and provide

adequate water flow capacity.

Location The Roberts Road bridge is 19 feet wide by 78 feet long, spanning across Los Gatos Creek,
approximately % mile south of Blossom Hill Road.

Project Roberts Road bridge was built in 1918 and used as a thoroughfare across Los Gatos Creek until

Background Blossom Hill Road was extended in the early 1960s. Since then, the bridge had been used mainly by
surrounding residents. Caltrans inspected the bridge in 2004 and determined the almost 90-year-old
bridge is structurally deficient per Caltrans guidelines, with substantial erosion and cracks in the
structure. Of further concern are the utility lines (sewer, water, gas) which are transported across the
creek on the bridge structure, meaning a structural failure would have detrimental impacts to the
community and the creek.

In 2005, Council directed staff to close the bridge to vehicular traffic, and pursue bridge funding to
replace the bridge with a new structure. Caltrans’s funding process is two-phased: first, the design is
approved then the construction. The local matching funds requirement for the Caltrans grant is funded
by GFAR in this CIP.

The bridge replacement will provide a proper width to improve sight distance and traffic safety,
placement of the utility lines inside the structure, and seismic protection. The new bridge will be a
single span structure, without a column in the middle of the creek like the existing structure thereby
eliminating the existing foundation scouring and erosion problems.

The Project design was successfully completed in October 2009 and a construction contract awarded in
December 2009 by Town Council. The construction of this project began in March 2010 and is
expected to be completed by December 2010.

Operating Engineering staff time for oversight of this project is addressed in the FY 2010/11 operating budget.

Budget Impacts  Potential legal costs from injuries and lawsuits resulting from a failed bridge structure would be
eliminated with a bridge replacement.
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Project Nov. 2004 Bridge assessment | Caltrans determined that bridge is structurally insufficient.
Cor.nponents & Dec. 2005 Council direction Council directed staff to pursue Caltrans grant funding for
Estimated 1 f Roberts Road Brid
Timeline replacement of Roberts Road Bridge.
Feb. 2007 Funding Notice Caltrans approved the grant application and funding for the
design stage of this project.
Apr. 2007 -  Project Design The project design and processing will take approximately 18
Oct. 2009 Phase to 24 months.
Mar. 2010 - | Project Obtain Caltrans funding approval for construction, then begin
Dec. 2010 Construction Phase = construction.
Jan. 2011 Completion
ROBERTS ROAD - BRIDGE REPLACEMENT Project 818-0802
Prior Yrs 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15
Actuals Estimated Budget Planned Planned Planned Planned |Total Project
SOURCE OF FUNDS & Carryfwd *
GFAR 12,044 10,000 431,204 - - 453,248
GRANTS & AWARDS 175,377 29,851 2,828,384 - - 3,033,612
TOTAL SOURCE OF FUNDS 187,422 39,851 3,259,588 - - 3,486,861
Prior Yrs 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15
Actuals Estimated Budget Planned Planned Planned Planned |Total Project
USE OF FUNDS & Carryfwd *
GFAR
Salaries and Benefits - - - - - -
Services/Supplies/Equipment - - - - _ -
Site Acquisition & Preparation - - - - - -
Consultant Services - - - - - -
Project Construction Expenses 12,044 10,000 431,204 - - 453,248
TOTAL GFAR 12,044 10,000 431,204 - - 453,248
GRANTS & AWARDS
Salaries and Benefits - - - - - -
Services/Supplies/Equipment - - - - - -
Site Acquisition & Preparation - - - - - -
Consultant Services - - - - - -
Project Construction Expenses 175,377 29,851 2,828,384 - - 3,033,612
TOTAL GRANTS & AWARDS 175,377 29,851 2,828,384 - - 3,033,612
TOTAL USE OF FUNDS 187,422 39,851 3,259,588 - - 3,486,861

* Total FY 2009/10 Carryforward $ 3,259,588
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